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East Link Project Update
May 27, 2010

Connecting downtown Seattle, Mercer 

Island, Bellevue and Redmond via I-90



Today’s Presentation
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• 112th Avenue Design Options

• Hospital Station Design Options

• Schedule for Board Direction

• 112th Avenue Outreach Plan



Project Timeline 
EIS Scoping Fall 2006

Prepare Draft EIS 2007-2008

ST2 Approved by Voters November 2008

Identify Preferred Route Alternatives May 2009

Preliminary Engineering/FEIS 2009-2011

Update Preferred Alternative April 2010

112th Avenue and Hospital Station Design Option July 2010

Supplemental Draft EIS Fall 2010

Final EIS/ST Board Selects Final Project to be Built Spring/Summer 2011

Final Design 2011-2013

Construction Starts 2013/2014

Service Starts 2020/2021

Public Meetings and Outreach is Continuous
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B2M 112th Avenue Design Options
6 options to be evaluated
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Option 1: C9T Main Street Portal

Center Running

to Main Street

• At grade crossing from east to 

center south of 15th

• 112th Ave widened east to 

create space for light rail 

median

• At grade crossing of SB 112th

Ave at Main St
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Option 2: C9T Main Street Portal

Side Running to 

Main Street

• East side south of SE 6th St

• At-grade crossing of 112th

Ave at SE 6th St

• West side north of SE 6th St
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Option 3: C9T 2nd Street Portal

Center Running

to 2nd Street 

• Crosses under northbound 

lanes to enter center of 112th 

Ave

• 112th Ave widened east to 

create space for light rail 

median

• At grade crossing of SB 

112th Ave at 2nd St
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Option 4: C9T 2nd Street Portal

East Side Running 

to 2nd Street

• At-grade south of SE 8th St

• Depressed in a retained cut 

north of SE 8th St
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Option 5: C11A 108th At Grade

Center Running to 

At Grade

• Crosses to center under 112th 

Ave at Y

• 112th Ave widened east to 

create light rail median

• Elevated center running from 

Hilton Hotel to Main St
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Option 6: C11A 108th At Grade

Center and West 

Side Running

• At grade crossing from east 

to center south of 15th  St

• 112th Ave widened to east to 

create a light rail median 

south of SE 6th St

• Crosses from center to west 

at SE 6th St
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Hospital Station Location Alternatives
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• Station serves 

Hospital District and 

Wilberton area

• ~2,500’ from 120th 

Station if located at 

NE 8th St

Group Health

Overlake Hospital

Wilberton area

• Children’s Hospital 

closest to 120th

Station



Option A: North of NE 8th
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Option B: Span NE 8th

Option C: South of NE 10th Option D: North of NE 10th

Optional Access from 

116th Ave NE

Access from NE 8th
Access from both 

sides of NE 8th

•NE 10th

•NE 10th

Optional Access from 

116th Ave NE

Optional Access from 

116th Ave NE



• Technical Analysis Published: June 24

• Sound Transit Board Briefing: June 24

• Bellevue City Council Briefing:  June 28

• Stakeholder Briefings: through mid-July

• Capital Projects Recommendation:  July 15th

• Sound Transit Board Direction:  July 22

112th and Hospital Options 

Schedule for Board Direction
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• Door-to-Door Invitations: ST Staff

• Property Owner Outreach

• Neighborhood Drop-in Stations: start today

• Community Workshops: June & July

1. Introduce alignment options

2. Evaluation of technical findings

3. Discussion of pros/cons

• Public Open House: mid-July

• Neighborhood Briefings: on-going

112th Outreach
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Questions?
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